COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2017

ESTI MATE SUMVARY 14: 55: 11
CONTI D C20845 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 20845- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 111.0 DAYS TI ME ALLOW 132 WORK DAYS
US 85 FROM EATON (MP 275.5) TO AULT (MP 280. 3) PERCENT TI ME: 84.09 ORI G TI VE ALLOW 132 WORK DAYS
PRQJECT NO. STA0853- 101
US 85 RESURFACI NG EATON TO AULT
NAVE OF RQAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 12/ 21/ 2017 DATE TI ME STARTED 05/01/2017
6215 CLEAR CREEK PARKWAY DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 01/ 2017
DATE AWARDED 03/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 06/ 2017 DATE ACCEPTED
CHEYENNE WY 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/ 01/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 16, 352, 958. 86 PARTI Cl PATI NG $ 10, 085,143.01 $ 184, 715. 32
AWARD PRQJECT AM: $ 10,582, 629. 50 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 61. 67% TOTAL EARNI NGS 10, 085, 143. 01 184,715. 32
FUNDS AVAI LABLE: $  6,267,815.85 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 10, 085, 143. 01 184, 715. 32
TOTAL CLAI VB $ 0.00 RETAI NAGE -158,739. 44 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 9, 926, 403. 57 184, 715. 32
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 9, 926, 403. 57 184, 715. 32
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 184, 715. 32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20845

PCN: 20845-BI D

PRQJECT: STA0853- 101

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00019

Renoval of Inlet

0015 202-00033

Renoval of Pipe

0020 202-00037

Renoval of End Section

0025 202-00090

Renoval of Delineator

0030 202-00195

Renoval of Median Cover

0035 202-00200

Renoval of Sidewal k

0040 202-00202

Renoval of CQutter

0045 202-00203

Renoval of Curb and Cutter

0050 202-00206

Renoval of Concrete Curb Ranp

0055 202-00212

Renoval of Concrete Pavenent (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
35, 000. 00000
5. 000
EACH
600. 00000
11. 000
EACH
1, 200. 00000
5. 000
EACH
125. 00000
313. 000
EACH
21. 00000
5, 416. 000
SY
5. 75000
1, 030. 000
SY
20. 50000
310. 000
LF
10. 00000
15, 710. 000
LF
4. 25000
48. 000
SY
40. 25000
54, 198. 000
SY

7.40000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 600
0. 000
0. 600

4.000
0. 000
4.000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

173. 000
0. 000
173. 000

5, 416. 000
0. 000
5, 416. 000

87. 000
0. 000
87. 000

224.000
0. 000
224.000

14, 587. 000
0. 000
14, 587. 000

0. 000
0. 000
0. 000

24, 798. 000
0. 000
24, 798. 000

Page 2
ESTI MATE RUN 12/ 21/ 2017

14:55: 11
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
21, 000. 00
0. 00
2, 400. 00
0. 00
9, 600. 00
0. 00
0. 00
0. 00
3, 633. 00
0. 00
31, 142. 00
0. 00
1, 783. 50
0. 00
2, 240. 00
0. 00
61, 994. 75
0. 00
0. 00
0. 00
183, 505. 20



CONTI D C20845 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20845-BI D ESTI MATE RUN 12/ 21/ 2017
PRQIECT: STA0853- 101 ESTI MATE NO 0008 14:55: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00226 Renoval of Asphalt Mat (Special) 93, 042. 000 60, 694. 000
SY 0. 000 0. 00
4. 70000 60, 694. 000 285, 261. 80
0065 202-00240 Renoval of Asphalt Mat (Pl aning) 52, 812. 000 40, 235. 000
SY 0. 000 0. 00
1. 90000 40, 235. 000 76, 446. 50
0070 202- 00250 Renoval of Pavenent Marking 31, 090. 000 16, 271. 000
SF 14, 819. 000 17,782. 80
1. 20000 31, 090. 000 37, 308. 00
0075 202- 00254 Renoval of Pavenent Marking (12 Inch) 8, 550. 000 1, 443. 000
SF 0. 000 0. 00
1. 20000 1, 443. 000 1, 731. 60
0080 202-00810 Renoval of Ground Sign 151. 000 84. 000
EACH 0. 000 0. 00
260. 00000 84. 000 21, 840. 00
0085 202-01130 Renoval of Guardrail Type 3 81. 000 40. 000
LF -12. 000 -105. 00
8. 75000 28. 000 245. 00
0090 202- 04002 C ean Cul vert 16. 000 7.000
EACH 0. 000 0. 00
2,900. 00000 7.000 20, 300. 00
0095 203- 00060 Enbanknent Material (Conplete In Place) 52, 165. 000 46, 423. 000
CY 0. 000 0. 00
7.10000 46, 423. 000 329, 603. 30
0097 203-00100 Mick Excav Change Order 006 47, 165. 000 23, 831. 000
CY 0. 000 0. 00
25. 86000 23, 831. 000 616, 269. 66
0099 203-01500 Bl adi ng 50. 000 39. 000
HOUR 0. 000 0. 00
140. 00000 39. 000 5, 460. 00
0100 203-01510 Backhoe 100. 000 17. 000
HOUR 0. 000 0. 00
75. 00000 17. 000 1, 275. 00



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20845-BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0008 14:55:11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 203-01594 Conbi nati on Loader 100. 000 38. 000
HOUR 0. 000 0. 00
110. 00000 38. 000 4,180. 00
0110 203-01597 Pot hol i ng 100. 000 67. 500
HOUR 0. 000 0. 00
205. 00000 67. 500 13, 837.50
0115 203-02330 Labor er 100. 000 17. 000
HOUR 0. 000 0. 00
35. 00000 17. 000 595. 00
0117 206-00065 Str Bkfl (FlowFill) 12. 000 2.500
cY 8. 400 2,898. 00
345. 00000 10. 900 3, 760. 50
0120 208-00002 Erosion Log Type 1 (12 Inch) 1, 170. 000 660. 000
LF 0. 000 0. 00
4.10000 660. 000 2,706. 00
0125 208-00035 Aggr egat e Bag 320. 000 282. 000
LF 0. 000 0. 00
17. 75000 282. 000 5, 005. 50
0130 208- 00045 Concrete Washout Structure 6. 000 6. 000
EACH 0. 000 0.00
1, 300. 00000 6. 000 7, 800. 00
0135 208- 00052 StormDrain Inlet Protection (Type II) 0. 000 0. 000
LF 0. 000 0. 00
5. 15000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0145 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 18. 500
HOUR 0. 000 0.00
40. 00000 18. 500 740. 00
0150 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 9. 000
HOUR 0. 000 0. 00
80. 00000 9. 000 720. 00



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20845-BI D ESTI MATE RUN 12/ 21/ 2017
PRQIECT: STA0853- 101 ESTI MATE NO 0008 14:55: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 208-00106 Sweepi ng (Sedi nent Renoval ) 30. 000 16. 000
HOUR 9. 500 1, 520. 00
160. 00000 25.500 4,080. 00
0160 208-00107 Renoval of Trash 20. 000 5.500
HOUR 0. 000 0. 00
160. 00000 5.500 880. 00
0165 208- 00207 Erosi on Control Managenent 334. 000 140. 000
DAY 7.000 1, 085. 00
155. 00000 147. 000 22,785.00
0170 210-00810 Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0175 210-00815 Reset Sign Panel 5. 000 1. 000
EACH 0. 000 0. 00
52. 00000 1. 000 52.00
0180 210-04010 Adj ust Manhol e 5. 000 2.000
EACH 0. 000 0. 00
940. 00000 2.000 1, 880. 00
0185 210- 04020 Modi fy Inlet 2. 000 0. 000
EACH 0. 000 0. 00
1, 420. 00000 0. 000 0. 00
0190 212-00006 Seedi ng (Native) 27.000 12. 600
ACRE 0. 000 0. 00
315. 00000 12. 600 3,969. 00
0195 212-00032 Soi | Condi tioni ng 27.000 12. 500
ACRE 0. 000 0. 00
495. 00000 12. 500 6, 187. 50
0200 213-00002 Mil ching (Weed Free Hay) 27.000 12. 600
ACRE 0. 000 0. 00
405. 00000 12. 600 5,103. 00
0205 213-00061 Mil ch Tacki fier 5, 360. 000 2,514. 000
LB 0. 000 0. 00
2. 10000 2,514. 000 5,279. 40



CONTI D C20845 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20845-BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0008 14:55: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0210 304- 06000 Aggregate Base Course (C ass 6) 68, 364. 820 68, 364. 820
TON 0. 000 0. 00
20. 00000 68, 364. 820 1, 367, 296. 40
0215 304-09014 Aggregate Base Course (Special) 5, 005. 000 1, 888. 680
TON 0. 000 0. 00
27.00000 1, 888. 680 50, 994. 36
0220 310- 00610 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 66, 474. 000 11, 640. 000
8-12"
( ) SY 0. 000 0. 00
2.80000 11, 640. 000 32,592. 00
0225 403-00720 Hot M x Asphalt (Patching) (Asphalt) 3, 466. 600 2, 044.600
TON 0. 000 0. 00
130. 00000 2, 044. 600 265, 798. 00
0230 403-33751  Hot Mx Asphalt (Gading S) (75) (PG 64-28) 49, 900. 000 24,949. 780
TON 0. 000 0. 00
61. 00000 24,949. 780 1, 521, 936. 58
0235 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 25, 060. 000 12, 529. 500
TON 0. 000 0. 00
66. 00000 12, 529. 500 826, 947. 00
0240 412- 00800 Concrete Pavenent (8 Inch) 0. 000 0. 000
SY 0. 000 0. 00
165. 00000 0. 000 0. 00
0244 412-01100 Conc Pvnt (11 In) 12, 094. 000 11, 750. 000
SY 344. 000 33,392.08
97. 07000 12, 094. 000 1,173, 964. 58
0245 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 4,143. 000 4,143. 000
SY 0. 000 0. 00
136. 00000 4,143. 000 563, 448. 00
0250 412-18050 Rubbi I i zati on of Concrete Pavenent 20, 500. 000 20, 500. 000
SY 0. 000 0. 00
1. 95000 20, 500. 000 39, 975. 00
0255 420-00113 Geotextile (Drainage) (dass 2) 32. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00



CONTI D C20845 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20845-BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0008 14:55: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 506-00209 Riprap (9 Inch) 17. 000 0. 000
CY 0. 000 0. 00
155. 00000 0. 000 0. 00
0261 506- 01020 Geogri d Reinforce Change Order 006 55, 874. 000 28, 231. 000
SY 0. 000 0. 00
2.40000 28, 231. 000 67, 754. 40
0264 601-01050 Conc CL B (wall) 3. 000 3. 000
CY 0. 000 0. 00
975. 00000 3. 000 2,925.00
0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 476. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0266 603-01185 18 In RCP (A P) 2, 746. 000 2,746. 000
LF 0. 000 0. 00
80. 00000 2, 746. 000 219, 680. 00
0270 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 280. 000 128. 000
LF 0. 000 0. 00
38. 50000 128. 000 4,928. 00
0275 603- 05018 18 Inch Reinforced Concrete End Section 16. 000 2.000
EACH 0. 000 0. 00
260. 00000 2.000 520. 00
0280 603-05024 24 1 nch Reinforced Concrete End Section 3. 000 2.000
EACH 0. 000 0. 00
380. 00000 2.000 760. 00
0285 604- 16005 Inlet Type 16 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 300. 00000 0. 000 0. 00
0286 604-16605 Inlet Ty 16 (T) (5 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
5, 980. 00000 1. 000 5, 980. 00
0287 604- 30005 MH Sl ab Base (5 Ft) 7.000 0. 000
EACH 0. 000 0. 00
0. 00

3, 910. 00000 0. 000



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20845-BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO. 0008 14:55: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0288 604-30010 MH Sl ab Base (10 Ft) 11. 000 11. 000
EACH 0. 000 0. 00
5, 520. 00000 11. 000 60, 720. 00
0290 605-82100 Pi pe Edge Drain 8, 600. 000 8, 300. 000
LF 0. 000 0. 00
9. 75000 8, 300. 000 80, 925. 00
0295 605- 84000 Subsurface Drain Qutlet 344. 000 295. 000
LF 0. 000 0. 00
25. 00000 295. 000 7,375.00
0300 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 869. 000 463. 000
LF 0. 000 0. 00
29. 00000 463. 000 13, 427.00
0305 606- 01340 End Anchorage Type 3D 4.000 4.000
EACH 0. 000 0. 00
1, 900. 00000 4.000 7, 600. 00
0310 606-01370 Transition Type 3G 3. 000 1. 000
EACH 0. 000 0. 00
2, 400. 00000 1.000 2,400. 00
0315 606- 01380 Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
910. 00000 0. 000 0. 00
0320 606- 01385 Transition Type 3J 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1.000 1, 250. 00
0325 606- 02003 End Anchorage (Nonfl ared) 3. 000 2.000
EACH 0. 000 0. 00
2, 800. 00000 2. 000 5, 600. 00
0330 606- 02005 End Anchorage (Fl ared) 3. 000 1. 000
EACH 0. 000 0. 00
2, 400. 00000 1.000 2,400. 00
0335 607-11525 Fence (Plastic) 1, 000. 000 749. 000
LF 0. 000 0. 00
4. 75000 749. 000 3,557.75



CONTI D C20845 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20845-BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0008 14:55: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0340 608-00006 Concrete Sidewal k (6 Inch) 314. 000 12. 000
SY 4.000 624. 00
156. 00000 16. 000 2,496. 00
0345 608-00010 Concrete Curb Ranp 195. 000 37.000
SY 0. 000 0. 00
88. 00000 37.000 3, 256. 00
0350 608-00015 Det ect abl e Vr ni ngs 91. 000 0. 000
SF 0. 000 0. 00
56. 00000 0. 000 0. 00
0355 609-21010 Curb and CGutter Type 2 (Section |-B) 0. 000 0. 000
LF 0. 000 0. 00
33. 50000 0. 000 0. 00
0360 609-21011 Curb and Qutter Type 2 (Section I-M 1, 608. 000 693. 000
LF 0. 000 0. 00
34.50000 693. 000 23,908. 50
0365 609-21020 Curb and Qutter Type 2 (Section I1-B) 1, 927. 000 702. 000
LF 22.000 2,134.00
97. 00000 724.000 70, 228. 00
0370 609-24004 Cutter Type 2 (4 Foot) 205. 000 163. 000
LF 0. 000 0. 00
75. 00000 163. 000 12, 225. 00
0375 609- 24008 CQutter Type 2 (8 Foot) 42.000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0380 609-24010 CQutter Type 2 (10 Foot) 41. 000 41. 000
LF 0. 000 0. 00
185. 00000 41. 000 7,585. 00
0385 610- 00030 Medi an Cover Material (Concrete) 2, 730. 000 0. 000
SF 0. 000 0. 00
6. 80000 0. 000 0. 00
0390 612-00101 Del i neator (Drivable Concrete Installation) (Type I) 285. 000 104. 000
EACH 5. 000 415. 00
83. 00000 109. 000 9, 047. 00



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20845-BI D ESTI MATE RUN 12/ 21/ 2017
PRQIECT: STA0853- 101 ESTI MATE NO 0008 14: 55: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0395 612-00102 Del i neator (Drivable Concrete Installation) (Type I1) 77.000 4. 000
EACH 16. 000 1, 328. 00
83. 00000 20. 000 1, 660. 00
0400 612-00103 Del i neator (Drivable Concrete Installation) (Type II1) 87. 000 28. 000
EACH 8. 000 664. 00
83. 00000 36. 000 2,988. 00
0405 613-01200 2 Inch Eectrical Conduit (Plastic) 725. 000 483. 000
LF 0. 000 0. 00
15. 20000 483. 000 7,341.60
0410 613-01300 3 Inch Electrical Conduit (Plastic) 966. 000 966. 000
LF 0. 000 0. 00
18. 20000 966. 000 17,581. 20
0415 613-07004 Type Four Pull Box 4. 000 4.000
EACH 0. 000 0.00
1, 200. 00000 4.000 4, 800. 00
0420 613-07005 Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 520. 00000 0. 000 0. 00
0425 614-00011 Sign Panel (Cass I) 392. 000 20. 000
SF 15. 000 162. 00
10. 80000 35. 000 378.00
0430 614-00012 Sign Panel (Cdass I1) 1, 205. 000 32. 000
SF 0. 000 0.00
15. 20000 32. 000 486. 40
0435 614-01512 Steel Sign Support (2-1nch Round) (Post) 593. 000 45. 000
LF 55. 000 173.25
3. 15000 100. 000 315. 00
0440 614-01522 Steel Sign Support (2-1nch Round)(Socket) 54. 000 4.000
EACH 5. 000 102. 50
20. 50000 9. 000 184.50
0445 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 1, 027. 000 54. 000
LF 0. 000 0. 00

8. 50000 54. 000 459. 00



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20845-BI D ESTI MATE RUN 12/ 21/ 2017
PRQIECT: STA0853- 101 ESTI MATE NO 0008 14: 55: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 91. 000 4.000
EACH 0. 000 0. 00
136. 00000 4.000 544. 00
0455 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 99. 000 0. 000
LF 0. 000 0. 00
14. 75000 0. 000 0.00
0460 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 7.000 0. 000
EACH 0. 000 0. 00
136. 00000 0. 000 0.00
0465 614-80385 Runble Strip 39, 925. 000 0. 000
LF 0. 000 0. 00
0. 21000 0. 000 0.00
0470 614-85003 I npact Attenuator (Low Mintenance) 1. 000 1. 000
EACH 0. 000 0. 00
28, 500. 00000 1. 000 28, 500. 00
0473 619-10000 Tenp Water Line 2, 770. 000 2, 770. 000
LF 0. 000 0. 00
2.70000 2,770. 000 7,479. 00
0475 621-00450 Det our Pavenent 2, 757. 000 2, 757. 000
SY 0. 000 0. 00
29. 00000 2,757. 000 79, 953. 00
0480 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
136, 000. 00000 1. 000 136, 000. 00
0481 625- 00001 Const Surveying (Hour) 3. 000 3. 000
HOUR 0. 000 0. 00
150. 00000 3. 000 450. 00
0485 626- 00000 Mobi I'i zati on 1. 000 1.000
LS 0. 000 0. 00
267, 300. 00000 1. 000 267, 300. 00
0486 626- 00100 Mobi i zation (W o Aut opay) 1. 000 1.000
LS 0. 000 0. 00
11, 161. 06000 1. 000 11, 161. 06



CONTI D C20845 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20845-BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0008 14:55: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 626-01103 Public Information Services (Tier I11) 1. 000 0. 950
LS 0. 000 0. 00
20, 000. 00000 0. 950 19, 000. 00
0495 627-00008 Modi fi ed Epoxy Pavenent Marking 440. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0500 627-00013 Paverent Marking Paint (H gh Build) 3, 280. 000 884. 000
GAL 248. 000 7,440. 00
30. 00000 1, 132. 000 33, 960. 00
0505 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 4, 250. 000 0. 000
SF 0. 000 0. 00
12. 75000 0. 000 0. 00
0510 627-30323 Preforned Plastic Pavenent Marking (Wrd-Synbol) (Type 2, 300. 000 0. 000
1)(Inl
) SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0515 627-30328 Preforned Plastic Pavenent Marking (Xwal k- St op 3, 626. 000 555. 000
Li ne) (Type 1)
SF 893. 000 11, 876. 90
13. 30000 1, 448. 000 19, 258. 40
0520 630-00000  Fl aggi ng 17, 500. 000 9, 294. 500
HOUR 1, 922. 000 44, 206. 00
23. 00000 11, 216. 500 257,979. 50
0525 630- 00007 Traffic Control Inspection 128. 000 55. 000
DAY 5. 000 625. 00
125. 00000 60. 000 7,500. 00
0530 630-00012 Traffic Control Managenent 288. 000 156. 000
DAY 13. 000 8, 970. 00
690. 00000 169. 000 116, 610. 00
0535 630-80338 Barricade (Type 3 MD) (Tenporary) 180. 000 55. 000
EACH 0. 000 0. 00
260. 00000 55. 000 14, 300. 00
0540 630-80341 Construction Traffic Sign (Panel Size A) 646. 000 177.500
EACH 0. 000 0. 00
61. 00000 177.500 10, 827. 50



CONTI D C20845 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 20845-BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0008 14:55: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0545 630- 80342 Construction Traffic Sign (Panel Size B) 478. 000 134. 000
EACH 1. 500 121. 50
81. 00000 135. 500 10, 975. 50
0550 630- 80343 Construction Traffic Sign (Panel Size O 19. 000 7.500
EACH 0. 000 0. 00
111. 50000 7.500 836. 25
0555 630- 80344 Construction Traffic Sign (Special) 186. 000 54. 000
SF 0. 000 0. 00
14. 25000 54. 000 769. 50
0560 630-80355 Portabl e Message Sign Panel 8. 000 3. 000
EACH 0. 000 0. 00
5, 100. 00000 3. 000 15, 300. 00
0565 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 1.500
Type
ype) EACH 0. 000 0. 00
1, 550. 00000 1. 500 2,325.00
0570 630- 80360 Drum Channel i zi ng Devi ce 1, 200. 000 308. 000
EACH 0. 000 0. 00
36. 00000 308. 000 11, 088. 00
0575 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
112. 00000 0. 000 0. 00
0580 630-80370 Concrete Barrier (Tenporary) 350. 000 0. 000
LF 30. 000 900. 00
30. 00000 30. 000 900. 00
0585 630- 80380 Traffic Cone 500. 000 163. 000
EACH 0. 000 0. 00
14. 20000 163. 000 2,314. 60
0590 630-80384 Tubul ar Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
0591 630-80391 Channel Dev (Fixed) 550. 000 134. 500
EACH 22.500 1,771.88
78. 75000 157. 000 12, 363. 75
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PCN: 20845-BI D ESTI MATE RUN 12/ 21/ 2017
PRQIECT: STA0853- 101 ESTI MATE NO 0008 14:55: 11
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0595 630-85010 I npact Attenuator (Tenporary) 3. 000 0. 000
EACH 0. 500 2, 800. 00
5, 600. 00000 0. 500 2,800. 00
0600 630-85020 Mobi | e Attenuat or 2. 000 0. 350
EACH 0. 000 0. 00
44, 000. 00000 0. 350 15, 400. 00
0605 630-86800 Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
115, 000. 00000 1. 000 115, 000. 00
0610 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
37, 000. 00000 1. 000 37, 000. 00
0615 700- 70002 F/ A ANTI Cl PATED CMO 520, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700- 70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70012 F/ A Asphal t Pavenent |ncentive 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70013 F/ A Concrete Paverment |ncentive 45, 292. 100 9, 689. 650
FA 35, 602. 450 35, 602. 45
1. 00000 45, 292. 100 45, 292. 10
0640 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70018 F/ A Roadway Snoot hness | ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 20845-BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0008 14:55: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0650 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 65, 000. 000 60, 443. 530
FA 0. 000 0. 00
1. 00000 60, 443. 530 60, 443. 53
0655 700- 70023 F/ A On- The-Job Trai nee 3, 000. 000 362. 000
F A 0. 000 0. 00
1. 00000 362. 000 362. 00
0660 700- 70042 F/ A Railroad Fl aggi ng 9, 815. 000 9, 815. 000
F A 0. 000 0. 00
1. 00000 9, 815. 000 9, 815. 00
0665 700- 70280 F/ A Fire Hydrant 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700- 70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70594 F/ A DRB Standi ng Committee 15, 000. 000 5, 125. 000
F A 0. 000 0. 00
1. 00000 5,125. 000 5,125. 00
0784 900- 00022 Added Item (Square Yard)/ Val ue Engineering Change 642. 178 642.178
Proposal (Contractor Savings)
SY 0. 000 0. 00
38. 93002 642.178 25, 000. 00
0785 900- 00022 Added Item (Square Yard)/ Val ue Engineering Change 11, 451. 822 11, 107. 822
Proposal (Contractor Savings)
SY 344. 000 6, 695. 96
19. 46500 11, 451. 822 222,909. 72
CAT 0200 CURRENT AMI  $16,094,394.26 $ 183, 185.32% 9, 905, 135. 39
CAT NOO300 B-18-B
0680 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 107. 000 107. 000
SY 0. 000 0. 00
21.50000 107. 000 2,300. 50
0685 202- 00425 Renoval of Bridge Railing 75. 000 75. 000
LF 0. 000 0. 00
65. 00000 75. 000 4, 875. 00
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PON: 20845-BI D ESTI MATE RUN 12/ 21/ 2017
PRQIECT: STA0853- 101 ESTI MATE NO 0008 14: 55: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 B-18-B

0690 403- 34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
66. 00000 0. 000 0.00
0695 515-00120 Wat er proof i ng (Menbr ane) 108. 000 108. 000
Sy 0. 000 0. 00
27.20000 108. 000 2,937.60
0700 518-03000 Sawi ng and Seal i ng Bridge Joint 62. 000 0. 000
LF 60. 000 1, 530. 00
25. 50000 60. 000 1, 530. 00
0705 601- 06100 Concrete (Patching) 3. 000 2.900
(e 0. 000 0. 00
2, 950. 00000 2.900 8, 555. 00
0710 606- 11010 Bridge Rail Type 10R 65. 000 65. 000
LF 0. 000 0. 00
205. 00000 65. 000 13, 325. 00
CAT 0300 CURRENT AMI  $ 33,869.10 $ 1,530.00 $ 33,523.10

CAT NOO301 B-18-C

0715 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 141. 000 0. 000
SY 0. 000 0. 00
21. 50000 0. 000 0. 00
0720 202-00425 Renoval of Bridge Railing 65. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0725 202- 00453 Renoval of Portions of Present Structure (O ass 2) 40. 000 29. 000
SY 0. 000 0. 00
975. 00000 29. 000 28, 275. 00
0730 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
66. 00000 0. 000 0. 00
0735 515-00120 Wat er pr oof i ng (Menbr ane) 355. 000 0. 000
SY 0. 000 0. 00

27. 20000 0. 000 0.00
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PCN: 20845-BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO. 0008 14:55: 11
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 B-18-C
0740 518-03000 Sawi ng and Seal i ng Bridge Joint 159. 000 0. 000
LF 0. 000 0. 00
25. 50000 0. 000 0.00
0745 601- 03057 Concrete O ass DR 1. 000 0. 000
(& 0. 000 0. 00
3, 650. 00000 0. 000 0.00
0750 601- 06100 Concrete (Patching) 2.000 0. 000
(e 0. 000 0. 00
2, 950. 00000 0. 000 0.00
0755 601- 51005 Gl vani ¢ Anodes 36. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0.00
0760 602- 00000 Rei nforcing Steel 106. 000 66. 000
LB 0. 000 0. 00
10. 75000 66. 000 709. 50
0765 606- 11032 Bridge Rail Type 10M ( Speci al) 65. 000 0. 000
LF 0. 000 0. 00
535. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 107, 195.50 $ 0.00$ 28, 984. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0770 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
64, 000. 00000 1. 000 64, 000. 00
0775 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
0780 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
29, 500. 00000 1. 000 29, 500. 00
CAT 0400 CURRENT AMI  $ 117, 500. 00 $ 0.00$ 117, 500. 00
PRQJIECT TOTAL CURRENT AMI $ 16, 352, 958. 86 $ 184, 715. 32 $10, 085, 142. 99




